PHASE 4 – PROJECT PLANNING

Project Title

Auto Ticket Classification using Flow Designer

1. Introduction

The Project Planning phase defines the sequence of activities required to develop, test, document, and prepare the **Auto Ticket Classification using Flow Designer** project.

The project is planned in stages so that the required ServiceNow configuration, Flow Designer automation, testing, and final documentation can be completed in an organized manner.

The supplied project material includes activities for creating an Update Set, developing the backend table and fields, implementing Flow Designer automation and email notification, testing, and deployment.

2. Project Planning Objectives

The main objectives of project planning are:

1. Organize the project activities in a proper sequence.
2. Prepare the required ServiceNow configuration.
3. Create the custom table for storing ticket records.
4. Configure the required ticket fields and choices.
5. Implement the Category and Subcategory dependency.
6. Develop the automatic classification flow using Flow Designer.
7. Configure email notification.
8. Test the classification functionality.
9. Prepare the solution for deployment.
10. Complete the project documentation and demonstration.

3. Project Activity Plan

The project activities are planned in the following sequence:

Activity No.	Planned Activity	Main Work
1	Project Preparation	Understand the project requirements and proposed solution
2	Update Set Creation	Create Project Update Set
3	Custom Table Creation	Create Incident WorkFlow table
4	Field Configuration	Create required fields and data types
5	Choice Configuration	Add Category, Subcategory, and State choices
6	Dependency Configuration	Make Subcategory dependent on Category
7	Flow Designer Development	Create Auto Classify School IT Tickets
8	Classification Logic	Configure Wi-Fi, Projector, Password, and Slow Computer conditions
9	Email Configuration	Configure caller email notification
10	Testing	Test ticket classification and notification
11	Deployment	Complete the Update Set and export it
12	Documentation & Demonstration	Prepare final documents and project demonstration

The Update Set is planned as **Project Update Set**, with its initial state set to **In progress** and application set to **Global**.

4. Development Plan

Step 1 – Create Update Set

The project will begin by creating the **Project Update Set** and making it the current Update Set.

State: In progress
Application: Global

Step 2 – Create Custom Table

The next activity is to create the custom table:

Incident WorkFlow

Auto Number will also be enabled for the table.

Step 3 – Configure Fields

The required ticket fields will then be created, including:

- Number
- Caller
- Category
- Subcategory
- Short Description
- Description
- State
- Assigned Group
- Assigned to

The required data types and choices will be configured according to the project design.

Step 4 – Configure Dependency

The **Subcategory** field will be configured as a dependent field based on **Category**.

The planned relationships are:

Network → Wi-Fi
Hardware → Projector
Access → Forgot password
Performance → Slow computer

5. Automation Development Plan

The main automation will be developed using **Flow Designer**.

Flow Name

Auto Classify School IT Tickets

Trigger

Record Created

Table

Incident Workflow

Condition

Category is Empty

The flow will then check the Short Description and classify the ticket according to the predefined issue conditions.

6. Classification Plan

The following classification logic will be implemented:

Issue	Category	Subcategory
Wi-Fi / Network	Network	Wi-Fi
Projector	Hardware	Projector
Forgot password	Access	Forgot Password
Slow Computer	Performance	Slow computer

The project material specifies separate Flow Designer conditions and Update Record actions for these four issue types.

7. Email Notification Plan

After classification, an email notification will be configured.

The planned configuration is:

To: Caller → Email

Subject:
Your Request for the issue has been submitted.

Body:
Ticket confirmation message.

8. Testing Plan

After development, the project will be tested using sample IT issues.

The supplied project material includes testing for:

Test 1 – Wi-Fi Issue

Short Description:
WiFi not working in library

Expected result:

Category: Network
Subcategory: WiFi

An email notification should also be sent to the caller.

Test 2 – Projector Issue

Short Description:
Projector not turning on

Expected result:

Category: Hardware
Subcategory: Projector

An email notification should also be sent to the caller.

9. Deployment Plan

After development and testing are completed, the **Project Update Set** will be changed from:

In progress → Complete

The completed Update Set will then be exported to XML using the **Export to XML** option.

10. Project Workflow Plan

The overall project plan can be represented as:

Project Requirements
↓
Create Update Set
↓
Create Custom Table
↓
Create Fields
↓
Add Choices
↓
Configure Dependency
↓
Create Flow Designer Flow
↓
Configure Classification Logic
↓
Configure Email Notification
↓
Test the Project
↓
Complete Update Set
↓
Export Update Set
↓
Documentation
↓
Project Demonstration

11. Expected Outcome

At the end of the planned activities, the project should provide an automated solution that:

- Stores school IT ticket information.
- Automatically classifies tickets.
- Assigns Category and Subcategory.
- Uses dependent choices.
- Sends an email notification to the caller.
- Can be tested using different IT issues.
- Can be prepared for deployment and demonstration.

The project material describes the solution as a no-code Flow Designer implementation intended to be maintainable and scalable.

12. Conclusion

The Project Planning phase establishes the sequence of activities required to complete the **Auto Ticket Classification using Flow Designer** project.

The plan begins with project preparation and Update Set creation, continues through table and field configuration, dependency setup, Flow Designer automation, email notification, and testing, and ends with deployment, documentation, and demonstration.

This plan will guide the work during the **Project Development and Testing phases**.